
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:25 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 742 Date: 29-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 239

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF & Certified Coating crews came to the site at 6:50 AM. Crews had to work on the Electro Slag
Weld repairs , work on the orgami plates , & work on the paint on the top of the diaphragm & tower heads
. They started at 7:00 AM..

James , Eric , Chris , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint F , Face A. He had excavate 1 mm. at a time work with the QA & QC

Eric had to work on joint G , Face B He had to excavate , grind , clean & weld

Chris had to work on joint M, Face B . He had to clean , grind , & weld .

Reggie had to work with all crews & with the QA & QC . He had to clean & grind in various locations .

Fritz & Fred & had to cover all the welding activities . Check Fritz report for the weld repairs detailed
activities

William , Robert , Andrew , Steve , & Tony were on the site . They had to MT , UT , & Map the repair
locations .

Richard , James , & Mathew had to work on the top of the tower . Crews had to work on the East side
orgami closure plates for the East & North chimneys .

James had to make a template to make new pieces . He had to lay out & drill new holes , trim the
excess steel , & tack weld the pieces before fabricating the new one . He started on the South closure plate
at 11:30 AM. He was done at 3:30 PM. He started on the North closure plate at 4:00 PM. He was done at
5:00 PM.

In addition to that , he & Mathew had to work on the West catwalk frame . They had to cut some of the
grating in order for Richard to weld the catwalk frame lifting lugs . Crews were done at 11:00 AM.

Richard had to work on the West frame for the catwalks . He had to weld lifting lugs to use to lower the
sections of the frame . He started on the North side of the frame at 7:30 AM. He was done at 3:30 PM.

After that , he had to mobilize to work on the South side of the frame . He started at 4:10 PM. He was
done at 5:00 PM.

Mathew had to work with all crews . He had to work on the dehumidifier brackets , work on the grating ,
& work on house keeping .
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All tower crews had to wrap up their tools & equipments. They left at 5:15 PM.

Certified Coating crews continued to work on the top diaphragm at 158 meters for the 2nd day . Oscar ,
Alberto , Armando , & Jorge had to clean the top of the diaphragm & prepare the surface for the touch up
prime paint , They started at 7:15 AM. Crews were done at 2:30 PM. They left to work on the cable at 3:00
PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ARMANDO ABERTAPiledriver 8.00 0.00 0.00 8.00

JM ALBERTO PINERAPainter 8.00 0.00 0.00 8.00

JNM OSCAR BERNANDEZPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00
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